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The following are the Minutes of the NASA/JPL Deep Space Network (DSN) JURAP/RAR Meeting
held at JPL on September 20, 2007. The purpose of this meeting is to review the Resource Allocation
Forecast of DSN 26/34/70 Meter tracking asset usage.

These minutes do not attempt to replicate the presentation material. The presentations in the bound
handout book given at the JURAP/RAR Meeting have been posted on the RAPS September 2007
DSNCF webpage at the following URL.: http://rapweb.jpl.nasa.gov/RARB-REDAug2007 .html The
minutes attempt to reflect discussions and any action items identified during the meeting.

The Resource Allocation Review is responsible for reviewing new or changed requirements, adopting
recommendations to reduce periods of heavy contention, and for controlling changes to mission and
asset requirements. It addresses updated project support requirements and proposed antenna downtime
in 2008, 2009, and 2010. Specific periods of oversubscription are addressed with recommended
changes to support. The presentation attachment is identical to what was presented.

10 Action items were assigned:

# Action Period Assigned to Due Date
2 | Coordinate 5-7 day Grouting task at DSS-14 Nov-Dec 2007 | Donna Dillard | 10/5/2007
3 | DSS-14 January DIT Jan-08 Art Andujo | 10/5/2007
4 | Madrid Power Conversion D/T Mar-Apr 2008 Art Andujo | 10/5/2007
5 | Phoenix Approach Overload (especially Week 21) May-08 Nick Sartwell | 11/30/2007
6 | Phoenix Surface Ops Overload (Relay Ops) Jun-Oct 2008 Art Andujo 12/14/2007
7 | DSS-66 and 46 Downtime Clarified Oct-08 David Morris | 10/31/2007
8 | Post Phoenix Support Mars Mission Requirements Nov-08 plus Art Andujo 11/30/2007
9 | Messenger Mercury Flyby #3 - 70M Support Sep-09 Art Andujo 10/31/2007
10 | Kepler use of Narabri during MSL Approach May-Jul 2010 Art Andujo 11/15/2007
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Agenda

Lo INEFOTUCTION .. D. Morris

2. Loading Study, Contention Periods, Analysis & Recommendation ...A. Andujo
a. Projects RESPONSES ......coiveeiiiiiiiiieiieeie sttt Projects
D. DISCUSSION / DECISIONS......viivieiieieeiiesiieiesriesiee e e see e sreeseeen s All

Customer Forum Representatives

D. Morris introduced Customer Forum representatives and thanked the mission representatives and
schedulers for attending the DSNCF. The following Customer Forum members or their representatives
attended:

David Morris JPL  Resource Allocation Planning Service Manager
Amanda Kniepkamp GSFC STEREO, Kepler Project Representative
Steven Chhan RAP Representative

Eve Periera MDAP Representative

Rubin Espinueva MDAP Representative

Dennis Buck DSN  Antenna MGR

Renee Best DSN Scheduling

Carleen Ward DSN Project Scheduler

Martin Slade GSSR Representative

George Martinez RASA Representative

Eugenia Young RAP Representative

Chris Page MDAP Representative

Donna Dillard RAP/SCHED

Kathya Garcia MDAP Representative

Carlos Hernandez MDAP Representative

Jim Frautnick Cassini Representative

Len Efron KINETX

LaMont Fairley RAP Representative

Nicolas Sartwell RAP Representative

Jefferson Hall VGR Representative

Introductory David Morris

Launches by SELENE and Phoenix have been successful. We look forward to Dawn launch next
week.

Resource Contention Summary — A. Andujo

The changes since the February 2007 RAR were presented: Project Date Changes, New Projects, and
Changes in DSN Resource Support, DSN User / Mission Planning Set, DSN Major Downtimes, and
the IND Resource Implementation Planning Matrix.

The Events, Recommendations, and Analysis were presented to the attendees for approval.

2008 Weeks
01-05 - DSS-14 Proposed downtime for Antenna Controller Replacement Software in weeks
04-05
10-13 - SPC-60 Proposed Complex-Wide downtime (Commercial Power Installation)
14 -17 - SPC-60 Proposed Complex-Wide downtime (Commercial Power Installation)



23-26 - DSS-34 Proposed downtime (AZ Track Replacement) beginning in week 25
- DSS-55 Proposed downtime (Paint Repair) beginning in week 23

27 -31 - DSS-34 Proposed downtime (AZ Track Replacement) ending in week 28
- DSS-55 Proposed downtime (Paint Repair) ending in week 28

40-52 - DSS-43 Proposed Life Extension downtime

All Resource Analysis Team (RAT) Recommendations for the above proposed downtimes and
contention were accepted during and subsequent to the September 20, 2007 JURAP/RAR. Please
refer to the final INCF Redbook Final V2.0 located on the RAPweb*

2009 Weeks
40 - 48 - DSS-65 Proposed Life Extension Elevation downtime

All Resource Analysis Team (RAT) Recommendations for the above proposed downtimes and
contention were accepted during and subsequent to the February 14, 2006 INCF. Please refer to the
final INCF Redbook Final V2.0 located on the RAPweb*

2010 Weeks
13 - 15 - DSS-25 Proposed downtime for Ka Uplink Installation
13 -15 — DSS-25 Proposed downtime for Depot Level Maintenance

All Resource Analysis Team (RAT) Recommendations for the above proposed downtimes and
contention were accepted during and subsequent to the February 14, 2006 INCF. Please refer to the
final INCF Redbook Final V2.0 located on the RAPweb*

Closing Remarks — D. Morris

D. Morris thanked everyone for his or her participation and cooperation; announced that the next
scheduled INCF meeting will be scheduled for February 11, 2008.

Final JURAP/RAR REDBOOK Version 2.0

The September JURAP/RAR REDBOOK Final Version 2.0 has been modified to reflect the
recommendations that were accepted and rejected by the Projects/Users:

* http://rapweb.jpl.nasa.gov/RARB-REDAuUg2007.html

Note: Only the recommendations colored “GREEN” will be implemented in the RAP database.
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